		1	Sistem Informasi SMA Task Name	Duration	Start	Finish	Predecess
		Mod					
0	0	-5	Pengembangan Sistem Informasi SMA	26 days	Thu 23/01/14	Thu 27/02/14	
1		-5	Inisiasi	3 days	Thu 23/01/14	Mon 27/01/14	
2	-	-3	Penentuan Tim Proyek	0,5 days	Thu 23/01/14	Thu 23/01/14	
3		-5	Penentuan Stakeholder Kunci	0,5 days	Thu 23/01/14	Thu 23/01/14	2
4		-	Penentuan Open Source Software	1 day	Fri 24/01/14	Fri 24/01/14	3
5		-	Menyiapkan Project Charter	1 day	Mon 27/01/14	Mon 27/01/14	4
6		-	Perencanaan	6 days	Tue 28/01/14	Tue 04/02/14	1
7		-	Melakukan pertemuan kickoff proyek	1 day	Tue 28/01/14	Tue 28/01/14	5
8		-5	Melakukan Eksplorasi Awal	1 day	Wed 29/01/14	Wed 29/01/14	7
9		-	Penentuan Scope Proyek	1 day	Thu 30/01/14	Thu 30/01/14	8
10		-5	Membuat WBS	1 day	Fri 31/01/14	Fri 31/01/14	9
11		-5	Membuat Schedule	1 day	Mon 03/02/14	Mon 03/02/14	10
12		-5	Membuat Resource Plan	1 day	Tue 04/02/14	Tue 04/02/14	11
13		-5	Eksekusi	14 days	Wed 05/02/14	Mon 24/02/14	6
14		-5	Eksplorasi	4 days	Wed 05/02/14	Mon 10/02/14	
15		-	Analisis Kebutuhan Perubahan	3 days	Wed 05/02/14	Fri 07/02/14	
16		-	Eksplorasi Source Code Keseluruhan	3 days	Wed 05/02/14	Fri 07/02/14	
17		-	Eksplorasi Source Code Tema	3 days	Wed 05/02/14	Fri 07/02/14	
18		-	Eksplorasi Source Code Modul Bahasa	3 days	Wed 05/02/14	Fri 07/02/14	
19		-	Membuat Dokumen Analisis Modifikasi	1 day	Mon 10/02/14	Mon 10/02/14	15
20		-	Iterasi I	6 days	Tue 11/02/14	Tue 18/02/14	14
21		-9	Pertemuan dengan Stakeholder	1 day	Tue 11/02/14	Tue 11/02/14	
22		-9	Pengembangan Modul 1 (Tema)	5 days	Wed 12/02/14	Tue 18/02/14	21
23		-5	Perancangan Tampilan Keseluruhan	1 day	Wed 12/02/14	Wed 12/02/14	
24		-5	Implementasi	3 days	Thu 13/02/14	Mon 17/02/14	23
25		-5	Pengujian	1 day	Tue 18/02/14	Tue 18/02/14	24
26		-5	Pengembangan Modul 2 (Bahasa)	5 days	Wed 12/02/14	Tue 18/02/14	21
27		4	Menterjemahkan Sistem Informasi	2 days	Wed 12/02/14	Thu 13/02/14	
28		4	Implementasi	2 days	Fri 14/02/14	Mon 17/02/14	27
29		4	Pengujian	1 day	Tue 18/02/14	Tue 18/02/14	28
30		-9	Pengembangan Modul 3 (Peminatan)	5 days	Wed 12/02/14	Tue 18/02/14	21
31		-5	Perancangan Tampilan	1 day	Wed 12/02/14	Wed 12/02/14	

Page 1

		Task 1 Moc	Sistem Informasi SMA Fask Name	Duration	Start	Finish	Predeces
	0						
32	****	-5	Perancangan Basis Data	1 day	Thu 13/02/14	Thu 13/02/14	
3		-5	Implementasi	2 days	Fri 14/02/14	Mon 17/02/14	31;32
34		-5	Pengujian	1 day	Tue 18/02/14	Tue 18/02/14	33
35		-5	Pengembangan Modul 4 (Ekstrakurikuler)	5 days	Wed 12/02/14	Tue 18/02/14	21
86		-9	Perancangan Tampilan	1 day	Wed 12/02/14	Wed 12/02/14	
37	==	-	Perancangan Basis Data	1 day	Thu 13/02/14	Thu 13/02/14	
88		-5	Implementasi	2 days	Fri 14/02/14	Mon 17/02/14	36;37
39		-9	Pengujian	1 day	Tue 18/02/14	Tue 18/02/14	38
10		-	Pengembangan Modul 5 (Pembayaran)	5 days	Wed 12/02/14	Tue 18/02/14	21
11		-3	Perancangan Tampilan	1 day	Wed 12/02/14	Wed 12/02/14	
12		-	Perancangan Basis Data	1 day	Thu 13/02/14	Thu 13/02/14	
13		-	Implementasi	2 days	Fri 14/02/14	Mon 17/02/14	41;42
14		-5	Pengujian	1 day	Tue 18/02/14	Tue 18/02/14	43
15		-	Iterasi II	4 days	Wed 19/02/14	Mon 24/02/14	20
16		-	Pertemuan dengan Stakeholder	1 day	Wed 19/02/14	Wed 19/02/14	
17		-5	Penyesuaian Modul 1 (Tema)	3 days	Thu 20/02/14	Mon 24/02/14	46
18		-	Implementasi	2 days	Thu 20/02/14	Fri 21/02/14	
19		-5	Pengujian	1 day	Mon 24/02/14	Mon 24/02/14	48
0		-5	Penyesuaian Modul 2 (Bahasa)	3 days	Thu 20/02/14	Mon 24/02/14	46
51		-9	Implementasi	2 days	Thu 20/02/14	Fri 21/02/14	
52		-9	Pengujian	1 day	Mon 24/02/14	Mon 24/02/14	51
53		-9	Penyesuaian Modul 3 (Peminatan)	3 days	Thu 20/02/14	Mon 24/02/14	46
54		-	Implementasi	2 days	Thu 20/02/14	Fri 21/02/14	
55		-	Pengujian	1 day	Mon 24/02/14	Mon 24/02/14	54
6		-	Penyesuaian Modul 4 (Ekstrakurikuler)	3 days	Thu 20/02/14	Mon 24/02/14	46
57		-5	Implementasi	2 days	Thu 20/02/14	Fri 21/02/14	
8		-5	Pengujian	1 day	Mon 24/02/14	Mon 24/02/14	57
59		-5	Penyesuaian Modul 5 (Pembayaran)	3 days	Thu 20/02/14	Mon 24/02/14	46
50		-5	Implementasi	2 days	Thu 20/02/14	Fri 21/02/14	
51		-9	Pengujian	1 day	Mon 24/02/14	Mon 24/02/14	60
52		-	Pengontrolan	14 days	Wed 05/02/14	Mon 24/02/14	
53		-	Laporan Status Eksplorasi	4 days	Wed 05/02/14	Mon 10/02/14	14SS

Page 2

Penger	nhan	nan '	Sistem Informasi SMA				
D	ibai	Task	Sistem Informasi SMA ask Name	Duration	Start	Finish	Predecess
		Мос					
	_						
64	U	-5	Laporan Status Iterasi I	5 days	Wed 12/02/14	Tue 18/02/14	21
65		-3	Laporan Status Iterasi II	3 days	Thu 20/02/14	Mon 24/02/14	46
66		-5	Penutupan	3 days	Tue 25/02/14	Thu 27/02/14	13
67		-	Membuat Laporan Akhir	1 day	Tue 25/02/14	Tue 25/02/14	
68		-	Membuat Kemasan Produk	1 day	Tue 25/02/14	Tue 25/02/14	67SS
69		-	Menyerahkan Produk & Laporan Akhir	1 day	Wed 26/02/14	Wed 26/02/14	68
70		-	Demo & Presentasi	1 day	Thu 27/02/14	Thu 27/02/14	69

Pengembangan Sistem Informasi SMA Resource Names	
Adhika Aryantio;Asep Saepudin;Ichlasul Amal;Isabella Julia Putri;Rama Febriyan	
Adhika Aryantio;Asep Saepudin;Ichlasul Amal;Isabella Julia Putri;Rama Febriyan	
Adhika Aryantio;Asep Saepudin;Ichlasul Amal;Isabella Julia Putri;Rama Febriyan	
Adhika Aryantio;Asep Saepudin;Ichlasul Amal;Isabella Julia Putri;Rama Febriyan	
Adilika Alyantio, Asep Saepudin, ichiasul Amai, isabella Julia Futti, kama Tebriyan	
Adhika Aryantio;Asep Saepudin;Ichlasul Amal;Isabella Julia Putri;Rama Febriyan;Asisten PPL	
Adhika Aryantio;Asep Saepudin;Ichlasul Amal;Isabella Julia Putri;Rama Febriyan	
Adhika Aryantio;Asep Saepudin;Ichlasul Amal;Isabella Julia Putri;Rama Febriyan	
Adhika Aryantio; Asep Saepudin	
Ichlasul Amal;Adhika Aryantio;Asep Saepudin;Isabella Julia Putri;Rama Febriyan	
Isabella Julia Putri;Adhika Aryantio;Asep Saepudin;Ichlasul Amal;Rama Febriyan	
According to the Latest Decord Entering	
Asep Saepudin;Ichlasul Amal;Rama Febriyan	
Adhika Aryantio Isabella Julia Putri	
Adhika Aryantio;Asep Saepudin;Ichlasul Amal;Isabella Julia Putri;Rama Febriyan	
Adhika Aryantio;Asep Saepudin;Ichlasul Amal;Isabella Julia Putri;Rama Febriyan;Asisten PPL	
Adhika Aryantio	
Adhika Aryantio	
Adhika Aryantio	
Isabella Julia Putri	
Isabella Julia Putri	
Isabella Julia Putri	
Asep Saepudin	

Dago 1

Pengembangan Sistem Informasi SMA Resource Names	
Asep Saepudin	
Asep Saepudin	
Asep Saepudin	
Rama Febriyan	
Library I A conf	
Ichlasul Amal Ichlasul Amal	
Ichlasul Amal	
Ichlasul Amal	
icinasai Amai	
Adhika Aryantio;Asep Saepudin;Ichlasul Amal;Isabella Julia Putri;Rama Febriyan;A	Asisten PPL
Adhika Amantia	
Adhika Aryantio Adhika Aryantio	
Autilika Aliyaittio	
Isabella Julia Putri	
Isabella Julia Putri	
Asep Saepudin	
Asep Saepudin	
Rama Febriyan	
Rama Febriyan	
Ichlasul Amal	
Ichlasul Amal	
Asisten PPL	

Dago 5

Den granden van Cietaga Informaci CMA	
Pengembangan Sistem Informasi SMA Resource Names	
Asisten PPL	
Asisten PPL	
Asep Saepudin;Ichlasul Amal;Isabella Julia Putri;Rama Febriyan	
Adhika Aryantio	
Adhika Aryantio;Asep Saepudin;Ichlasul Amal;Isabella Julia Putri;Rama Febriyan	
Adhika Aryantio;Asep Saepudin;Asisten PPL;Ichlasul Amal;Isabella Julia Putri;Rama Febriyan	